DATE: January 23, 2003
SUBJECT: Loxahatchee Mitigation Bank Update

During December and early January construction has focused primarily on the
following:

1. Composite Berm: completion of 100% of the cap on the North Parcel berm.

2. The South Parcel inundation target was met in early October when the water
level reached elevation 16’ +/-. Supplemental pumping occurred through mid-
December to maintain this level. The Brazilian Pepper is showing significant
stress. We are continuing the inundation pumping, possibly extending
through March, in order to achieve the desired level of eradication of the
Pepper.

3. Completing installation of revetment in the by-pass canal from the 72" culvert
structure south to the 84" culvert structure.

The status of the project and upcoming plans during the first quarter of 2003
include:

» The construction work at the site is substantially complete. During January
and February, surveyors will be on the site to support preparing the as-built
drawings.

» Surveyors also will be resetting property lines to support delineation of the
narrow buffer areas to the outboard sides of the South Parcel. This will
include areas north of Saturnia, and west of The Shores and Boca Chase. We
will use these reset property lines for vegetation control (mowing and
eradication of undesirable exotic plants). North of Saturnia, we will also re-
establish access control.

* The completed mudflat and internal open water areas in the South Parcel are
now providing habitat to shorebirds, white and glossy ibis, snowy egrets,
woodstorks and limpkins. These areas have been subject to the inundation
that is in progress.

* Winter season ecological monitoring will be performed in January and
February for all areas of the Bank site.

« We are planning a general eradication sweep in the North Parcel during
February, and at this time we will be eradicating the internal fringe of the
South and Southeast Parcels for plants that are not succumbing to the
inundation due to slightly elevated ground surfaces.



* Periodic maintenance of berms, canals and other structures and features will
be performed at the site on an as needed basis over the long term.

* Regular security monitoring continues in the night and weekend hours
because pumping water into the South Parcel to inundate and kill Brazilian
Pepper continues. We are evaluating the need for continuing this private
service. SFWMD staff is also coordinating with their security officers and the
Fish and Wildlife Conservation Commission to evaluate how to augment this
surveillance.

» Gates have been installed at the all access points to the Mitigation Bank
lands as required by our permits.

Because the intense construction work at the site is complete, going forward | will
apprise you on a quarterly basis of further updates on activities at the Bank site.
The South Florida Water Management District and Foster Wheeler
Environmental truly appreciate the positive participation and interest shown by
our neighbors and other stakeholders during this past year. For other information
on the Loxahatchee Mitigation Bank, please access the website located at:
http://www.sfwmd.gov/org/clm/Isd/mit_bank lox.html} You may contact me at
561-682-6104 or mmoore@sfwmd.gov|if you have questions.



http://www.sfwmd.gov/org/clm/lsd/mit_bank_lox.html
mailto:mmoore@sfwmd.gov
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Loxahatchee Mitigation Bank
and Surrounding Landmarks and Features



